
TOWN OF BRIDGEWATER 
FIRE STATION COMMITTEE MEETING 

JUNE 16, 2020 
 
 
Meeting was held by conference call. 
Present: Bruce Seely, Bruce Maxham, Josh Maxham, Chris Stevens, George Spear, Guest: Wayne Leonard 
 
Bruce S. brought the meeting to order at 5:32 pm.   
 
First order of business:  Any Additions/Changes to Agenda. None: Committee agreed there were not 
changes. Bruce noted need for someone to take minutes, suggested the group do this on a rotating 
schedule. Chris volunteered to take the minutes.  It was noted that Nancy no longer a voting member. 
 
Review minutes of June 2nd (Bruce sent minutes out via email prior to meeting). 
Previous meeting minutes approved. 
 
Bruce S., Bruce M. and Josh M. welcomed new members George and Chris and thanked them for joining the 
committee. 
 
Meeting Ground Rules: 
Bruce S. Noted Public meeting rules for meetings with Architect/Engineer:  Need to follow state of Vt rules.  
 
Visitors: 
Discuss procedure when there are public visitors, give everyone a chance to speak/state opinion, then vote 
to consensus. Focus is to build the Fire Station for less than $1.8 Million. 
Group voted they were good with the ground rules. 
 
Clerk of the Works Discussion (C .of W): 
Wayne Leonard joined in via phone at approximately 5:49 pm.  Bruce S. noted his past experience.  
Discussion.  Wayne noted that he would not be able to fill this position but is willing to provide support for 
the individual/experience would be required.  Wayne noted the Architect should take the lead of the 
project, provide shop drawing review.  Some discussion of Architect Subs (MEP Engineers), who would he 
use.  Contract details.  The group also discussed subcontractors (local subcontractors that would 
potentially be interested in the project).  Goal is to break ground in April 2021 and to have the (C. of W.) on 
board prior to this date.  Wayne also noted about getting an RFQ (Request for Qualifications) out. 
 
Bruce S. also noted Harold Mayhew (Architect) input about what to look for in the (C. of W.) position based 
on previous conversations he has had with Harold.  Harold had recommended Chuck (Charlie) as a good (C. 
of W.) in conversation with Bruce S.  Chuck was the (C. of W.) for the Barnard Fire Station.   
 
The committee agreed we need to get started soon on the process of filling this position.  There was also 
discussion of selecting a Civil Engineer soon. 
 
Bruce S. noted the select board would like to coordinate other town building systems (ex.: Well for the 
School and Town offices etc.) along with New Fire Station.  
 
The group discussed setting up a meeting with Ralph Nimtz (NBF Architects) to go over details/questions 
that were brought up at this meeting before the first of July.  The group agreed to have Josh and Chris meet 
with Ralph. Josh will contact Ralph about scheduling this meeting. 
The committee also discussed potential civil engineers for the project.  It was noted that we do not want the 
civil engineer to duplicate any work that Willis engineering has been performed on the project.  Josh will 
confirm what work has been performed to this point from Willis engineering.  
 
 



Next meeting is scheduled for Tues. July 7th. at 5:30 pm.   
 
 
Follow up:  
Josh and Chris will contact Ralph Nimtz at NBF Architects about setting up a meeting to go over details.    
 
Being no further business, the meeting adjourned at 6:40pm. 
 
Chris Stevens, Committee Member 
 
 
 
 
 
 
 
 
 


